
ID Task Name Contr. Dur Start Finish

1 358 d? 12/8/03 4/21/05
2 R-Wall 5 d 3/4/05 3/10/05
3 Strip Conco 1 wk 3/4/05 3/10/05

4 Cooling Tower Conco 42 d 1/26/05 3/25/05
5 Fab/Pipe Equipment CMI 8.4 wks 1/26/05 3/25/05

6 Stairs Conco 4 d 3/3/05 3/8/05

7 N-wall 4 d 3/7/05 3/10/05
8 form - embeds Conco 3 d 3/7/05 3/9/05

9 place concrete Conco 1 d 3/10/05 3/10/05

10 Utility Bldg. 54 d 1/10/05 3/25/05
11 UB 2nd level MEP Rough ins All subs 54 d 1/10/05 3/25/05

12 MEP rough ins 1st floor All subs 47 d 1/19/05 3/25/05

13 Frame Walls level 2 JJ Acoustics 3 d 3/3/05 3/7/05

14 Form/pour curbs level 1 Conco 4 d 2/28/05 3/3/05

15 Main Bldg. 347 d? 12/8/03 4/6/05
16 5,C,E line walls 1 d? 12/8/03 12/8/03

17 set forms Conco 18 d 2/23/05 3/18/05

18 rebar Alamillo 7 d 2/28/05 3/11/05

19 2 / 4 place conrete Conco 1 d? 3/14/05 3/14/05

20 3/4 Place concete  Conco 1 d 3/24/05 3/24/05

21 4/4 place concrete~TOW +798 5 d 3/31/05 4/6/05

22 SOG  +777' 1 d? 12/8/03 12/8/03

23 U-grnd utilities All subs 3 d 2/11/05 2/15/05

24 U-slab sand-rock Conco 1 d 2/16/05 2/16/05

25 DP-1 dampproofing Conco 1 d 2/17/05 2/17/05

26 Rebar Alamillo 2 d 3/7/05 3/8/05

27 Place SOG 777' Conco 1 d 3/9/05 3/9/05

28 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

29 Shoring Conco 6 d? 3/10/05 3/17/05

30 MEP inserts Conco 2 d 3/18/05 3/21/05

31 Rebar Alamillo 3 d 3/22/05 3/24/05

32 Place Concrete Conco 1 d 3/25/05 3/25/05
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34 SOG ~760' 1 d? 12/8/03 12/8/03

35 U-grnd utilities All subs 24 d 1/24/05 2/25/05

36 Rock & 2" mud slab Conco 8 d 2/28/05 3/9/05

37 temp handrail stair 2 R&S 3 d 3/2/05 3/4/05

38 Remove Temp Stair Brand 2 d 3/4/05 3/7/05

39 Elevator Pit #2  form Conco 8 d 3/8/05 3/17/05

40 Waterproofing Blues 11 d 3/10/05 3/24/05

41 Formwork Conco 9 d 3/8/05 3/18/05

42 Rebar Alamillo 5 d 3/18/05 3/24/05

43 Place Concrete Conco 1 d 3/25/05 3/25/05

44 Misc Iron Steel Romak 39 d 2/8/05 4/4/05
45 Stair #2 install rails Romak 17 d 2/8/05 3/3/05

46 Stair #1 Install Romak 15 d 3/9/05 3/29/05

47 TS drops @ clean room Romak 7 d 2/22/05 3/2/05

48 3x3 angle 45/A5.5.3 Romak 2 d 3/2/05 3/3/05

49 4x4 angle 19/A5.5.17 Romak 2 d 3/4/05 3/7/05

50 Electrical Pad Railing Romak 1 d 3/1/05 3/1/05

51 Install TS framing 3-4 line Romak 2 wks 3/22/05 4/4/05

52 Install TS framing 4-5 line Romak 5 d 3/29/05 4/4/05

53 Interior Shear walls 9 d 2/18/05 3/3/05
54 UB-4 and 1 Line 6 d 2/18/05 2/28/05

55 shotcrete 2 d 2/25/05 3/3/05

56 Fireproofing  L-C line 341 d? 12/8/03 3/29/05
57 Level 2 Cantilever above Anning - J 3 d 2/28/05 3/2/05

58 East Elevation Anning - J 1 d 2/28/05 2/28/05

59 Level 2 Anning - J 1 d? 12/8/03 12/8/03

60 Level 3 Anning - J 4 d 2/11/05 2/16/05

61 Level 4 Anning - J 7 d 2/16/05 2/25/05

62 Level 5 Anning - J 4 d 3/3/05 3/8/05

63 Level 6 Anning - J 4 d 3/9/05 3/14/05

64 Level 1 Anning - J 3 d 3/25/05 3/29/05

65 Intumescent 2nd  clean room A&B Paint 10 d 2/28/05 3/11/05
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67 Exterior Skin Install 37 d 2/10/05 4/4/05
68 Waterproofing Blues 3.8 wks 2/14/05 3/11/05

69 Exterior Clips Raymond 11 d 2/10/05 2/25/05

70 Sill Flashing VSM 1 d 3/3/05 3/3/05

71 East Elevation studs/sheathing Raymond 8 d 3/3/05 3/14/05

72 Install Glass Frames/glazing Royal Glass 3 d 3/7/05 3/9/05

73 Install Metal Panels Pacific Erectors 12 d 3/9/05 3/24/05

74 North Elevation studs/Sheathing Raymond 15 d 3/9/05 3/29/05

75 Install Glass Frames/glazing Royal Glass 6 d 3/14/05 3/21/05

76 Install Metal Panels Pacific Erectors 16 d 3/14/05 4/4/05

77 Interior Improvements 16 d 2/25/05 3/18/05
78 HVAC shafts levels 2,3,4 CMI 5 d 2/25/05 3/3/05

79 HVAC shafts 5,6 roof CMI 4 d 3/15/05 3/18/05

80 Level 2 31 d? 2/11/05 3/28/05
81 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

82 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 2/25/05 3/10/05

83 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

84 taping @ beam wraps JJ Acoustics 4 d 3/9/05 3/14/05

85 Painting @ beam wraps A&B Paint 3 d 3/15/05 3/17/05

86 Install Utility Rack and piping Sasco 9 d? 3/16/05 3/28/05

87 Overhead MEP 19 d 3/1/05 3/25/05
88 Piping CMI 4 d 3/1/05 3/4/05

89 Plumbing KDS 10 d 3/7/05 3/18/05

90 Ductwork CMI 7 d 3/14/05 3/22/05

91 Electrical Sasco 5 d 3/21/05 3/25/05

92 Level 3 31 d 2/24/05 4/7/05
93 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

94 Sprinkler Mains & branch piping GMR 9 d 2/24/05 3/8/05

95 Overhead MEP 24 d 3/7/05 4/7/05
96 Piping CMI 4 d 3/7/05 3/10/05

97 Plumbing KDS 8 d 3/11/05 3/22/05

98 Ductwork CMI 7 d 3/23/05 3/31/05

99 Electrical Sasco 5 d 4/1/05 4/7/05
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100

101

102
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105 Level 4 26 d? 3/3/05 4/7/05
106 Sprinkler Mains & branch piping GMR 9 d 3/3/05 3/15/05

107 Wall/beam wraps @ utility Rack JJ Acoustics 9 d 3/9/05 3/21/05

108 Shaft Framing JJ Acoustics 6 d 3/11/05 3/18/05

109 taping @ beam wraps JJ Acoustics 4 d 3/17/05 3/22/05

110 Painting @ beam wraps A&B Paint 3 d 3/23/05 3/25/05

111 Install Utility Rack and piping Sasco 9 d? 3/28/05 4/7/05

112 Overhead MEP 19 d 3/11/05 4/6/05
117 Level 5 29 d? 3/14/05 4/21/05
118 Sprinkler Mains & branch piping GMR 9 d 3/14/05 3/24/05

119 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/21/05 4/1/05

120 taping @ beam wraps JJ Acoustics 4 d 3/31/05 4/5/05

121 Painting @ beam wraps A&B Paint 3 d 4/6/05 4/8/05

122 Install Utility Rack and piping Sasco 9 d? 4/11/05 4/21/05

123 Level 6 10 d 3/1/05 3/14/05
124 Install RWL KDS 10 d 3/1/05 3/14/05

125 Roof Level 13 d 2/28/05 3/16/05
126 Curbs & pads penthouse roofs Conco 7 d 2/28/05 3/8/05

127 Place Concrete Conco 2 d 3/1/05 3/8/05

128 Penthouse framing JJ Acoustics 5 d 3/10/05 3/16/05

129 Elevator #2 25 d 3/5/05 4/8/05
130 Set Roof Equipment Otis 1 d 3/8/05 3/8/05

131 Power to Elevator Sasco 4 d 3/18/05 3/23/05

132 Install Guide Rails Otis 6 d 3/28/05 4/4/05

133 Install Fronts Otis 4 d 4/5/05 4/8/05

134

135 Tree Removal LBNL Fac 1 ed 3/5/05 3/6/05
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